
FIRE-RESCUE FACILITIES BOND ISSUE BLUE RIBBON COMMITTEE 
100 NORTH ANDREWS AVENUE 

8th FLOOR CONFERENCE ROOM 
FORT LAUDERDALE, FLORIDA, 33301 

THURSDAY, SEPTEMBER 24, 2015  
6:00 p.m. to 8:00 p.m. 

 
              
MEMBERS                                          Present        Absent 
Thornie Jarrett, Chair  P 3  0   
Douglas Meade, Vice Chair P 3  0   
   (arr. 6:16 p.m.) 

Nadine Hankerson    A 1  2   
Allan Kozich     A 1  2   
Steven Mayer   A 0  3   
Patrick McTigue   P 3  0 
Frederick Nesbitt   P 2  1   
Bryson Ridgway    A 1  2   
Doug Ruth    A 2  1   
Frank Snedaker   P 2  1   
 
Staff 
Annalise Mannix, Senior Project Manager and Board Liaison 
Luisa Arbelaez, Project Manager 
Robert Hoechert, Fire Chief 
Chantal Botting, Division Chief 
Tim Heiser, Deputy Fire Chief 
Brigitte Chiappetta, Recording Secretary, Prototype, Inc. 
 
Communication to the City Commission - none 
 
I.   Call to Order/Roll Call  
 

Chair Jarrett called the meeting to order at 6:10 p.m. 
 

 Quorum Requirement 
 
As of this date there were 10 appointed members to the Committee, which means 6 
would constitute a quorum.  It was noted there was not a quorum at the commencement 
of the meeting. 
 
II.   Staff Liaison Report 
 
Board Liaison Annalise Mannix stated that since there was no quorum, she would 
proceed in a workshop format and review concerns from the last meeting. 
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 Design – FS 8, FS 13, FS 54 (not addressed) 
 
Ms. Mannix began with the property at 825 Sunrise Boulevard.  She reported that the 
money used to purchase the property was from the General Fund; anything left over 
after the purchase was given back to the General Fund and spent.   
 
Mr. McTigue wondered if the City thought of putting the leftover money into the Fire 
Bond money in case they need it in the future.  Chair Jarrett stated that the City 
purchased the land before the Fire Bond was passed with “full intention” of it being the 
Fire Bond.  He continued it was purchased to move Station 29 to that location, because 
the lot for Station 29 was too small.  However, it was then discovered that the Station 29 
lot was much larger than necessary, and there were issues about moving the station too 
far away from the Coral Ridge neighborhood.   
 
Ms. Mannix clarified that the re-allocation of money happened quickly after the 
purchase.  She believed the conversation of the City Commission implied 
design/construction to proceed based on what the stations require.  If, after two were 
built, and if there is insufficient money left over, they would “figure out what to do.”  Ms. 
Mannix said that Station #47 started with $1,019,000 of General Fund money, and two 
other stations had General Fund money.   
 
Ms. Mannix distributed a spreadsheet, “Fire Station Construction Comparison.”  Chair 
Jarrett requested that staff send such items a few weeks prior to meetings for review. 
 
[Vice Chair Meade arrived at 6:16 pm.] 
 
Ms. Mannix noted that prices had increased substantially for Fire Stations #54 and #8 
from the last project, and reviewed the amounts shown on the spreadsheet.  She 
pointed out that #54 had been designed under the 2010 Building Code, and costs to 
update it to meet current requirements are running 18% - 22%. 
 
Ms. Mannix said there would be a lot of site work at #8 that will increase the cost per 
square footage.  The estimate is based on the schematic design done by the architect, 
CPZ. 
 
Mr. McTigue asked why Station #8 is 1,000 square feet larger than #54 and Ms. Mannix 
replied it was due to a third bay.  Fire Chief Hoechert explained they added a third bay 
due to accommodate hazardous materials vehicle in that location.  The majority of the 
hazardous materials calls are downtown and toward the port; the location for Fire 
Station #8 has quick access to major transportation corridors and can respond more 
quickly.  
 
There was a discussion about the history of station designs and construction, with Chief 
Hoechert expressing concern that old stations are not large enough to meet future 
needs.   
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Ms. Mannix showed drawings of the schematic design proposed for Fire Station #8, and 
made comments following about the design.  Vice Chair Meade wondered why all the 
bathrooms had to be ADA compliant, and Ms. Mannix clarified there is one ADA 
restroom and one ADA bunk room.   
 
In response to a question by Chair Jarrett, Chief Hoechert said that the bay is longer to 
accommodate the tractor-trailer of the hazmat truck.  He said that the bays are also long 
enough to stack two rescue units.  Chief Hoechert added that the three new engines are 
three feet shorter than before to facilitate maneuvering around downtown.  Project 
Manager Ms. Arbelaez reminded the Committee that the plans are just schematics, not 
approved plans.   
 
Vice Chair Meade wondered how the shifts work at the stations, and Chief Hoechert 
explained they are 24-hour shifts from 8:00 a.m. until 8:00 a.m. the following day.  Chief 
Hoechert said that most firemen do not spend much time working out; Vice Chair 
Meade suggested they buy memberships to a gym rather than putting a room in the 
station for working out.  He thought many of the rooms were “huge.”  Chief Hoechert 
stated that the current bathrooms are very small.  Ms. Botting added that people taking 
showers hit their elbows on the wall, and some shower stalls had to be enlarged. 
 
Ms. Botting mentioned that the proposed electrical room is built to Code, as is the 
telecom room.  Regarding the gym, Chief Hoechert explained they have to have a 
workout room in every firehouse to get accredited.   
 
Mr. Snedaker suggested installing dual flush toilets and eliminating urinals.  Mr. 
McTigue spoke about the patio and gymnasium. 
 
Ms. Mannix stated they gave both architects (CPZ & PGAL) a copy of the 2010 
feasibility study for fire stations, and the architects reviewed it with the Fire Chief and 
the Project Manager team.  Fire Station #54 has a detailed estimate, based on the plans 
that the City designed in-house.   Ms. Arbeleaz said that the consultants went through 
the plans and construction documents.   
 
Mr. Snedaker asserted that the mechanical systems and glazing systems will change 
drastically, even though he thought the building would remain similar structurally.  He 
elaborated that the mechanical systems would be more rigorous per the new Code.   
 
In response to a question by Mr. Nesbitt, Ms. Mannix said Bokampers is going to DRC 
with a proposed plan, and the demolition of the existing Fire Station #54 site is 
scheduled for October 6, 2015.  Ms. Botting stated that the Fire Department is not 
delaying the demolition project – it was released earlier during the week.  Ms. Arbelaez 
added that asbestos remediation was completed on September 12; after that, final 
testing was done.   
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Deputy Fire Chief Tim Heiser stated that they have to raise the building elevation by two 
feet.  Ms. Mannix advised that the City has to approve the plans after it has gone 
through DRC, and the process would probably take several months.  The cost estimate 
is a little high, and there is a lot of off-site work to be done. 
 
Chief Hoechert advised there is a 12-foot sewer easement that runs through the apron 
area, and the shape of the lot is unusual to begin with. 
 
Ms. Mannix reported that the State has asked for an analysis of any other vacant land 
that the City could use to build Fire Station #13 on other than the park.  In other words, 
the City has to produce a document proving that the requested site is the only one that 
is feasible.   
 
Ms. Mannix referred to Exhibit A, showing that Fire Station #54 was shown at $3.7 
million, but the estimated construction fee is now $5.8 million.  Vice Chair Meade 
wondered why it was so expensive, and Mr. Snedaker explained it is two stories and on 
pilings.  In addition, there are costs associated with raising the elevation.  Chair Jarrett 
thought there should be more parking for the community, but they are constrained by 
the lot itself. 
 
Chair Jarrett continued that if they “come up short,” the Committee will have to go to the 
City Commission and ask for more money to complete the project.  He said there are 
three issues that are not on the fire bond:  proper dock for the fireboats, possible 
addition of a second fireboat; and ocean rescues – the lifeguard quarters are “atrocious” 
and the equipment is situated outside near the pool.   
 
Ms. Mannix said that if they want to stay on schedule, they will have to communicate 
with the architects right away.   
 
Ms. Mannix asked for input from the Board, and received the following comments: 

 Cannot cut square footage out of the building without destroying the use 

 Cutting money on equipment and finishes will result in increased cost in 
maintenance over the long term 

o Government does not allocate money for maintenance 
o Have to build at industrial levels so it will last 30 years 

 Land swap has dragged out for three years - concern that it will drag out longer 
and costs will escalate 

 Suggestion that individually (as concerned citizens) members can approach the 
Mayor and the Commissioners and explain the situation 

 Cannot do a special notice to the City Commission at this meeting due to lack of 
quorum 

 A meeting is needed next month to prepare a Communication to the Commission 

 Request for an RSVP with meeting notice (one week prior to meeting); follow-up 
with a phone call 

 Persistence will pay off 
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 More than 3% of the Operating Budget has gone into the CIP budget as a 
minimum this year 

 
Chair Jarrett asked if staff brought the plans, but Ms. Arbelaez replied they did not 
because the plans are not approved.  Chair Jarrett requested that staff forward via email 
a site plan and a floor plan of the building in PDF format to all Committee members.  Mr. 
Nesbitt requested a printed full-sized copy.  He did not think they should start re-
designing fire stations; they need to do get the three stations built.  Chair Jarrett wanted 
to see the plan because it makes it easier to sell the idea if they are familiar with it. 
 
Ms. Mannix stated they are working with the assistance of the Fire Department to 
reduce costs on Fire Station #8.  When an approved schematic is done, she will send it 
out to the Committee. 
 
Mr. Snedaker pointed out they had not seen any schedules (timelines), and Ms. 
Arbelaez said she would email them copies of the schedules. 
 
Chair Jarrett agreed with staff and other Committee members that they should not 
redesign the buildings, but they want to know where they are headed so that they can 
promote the ideas. 
 
Chief Hoechert did not think they could eliminate the community room, because it was 
part of the bond.  However, Ms. Mannix could not find anything in the bond that made 
reference to that.  Chief Hoechert also said someone had suggested eliminating the 
third bay at Station #8, although the Fire Department was not in favor of that. 
 
Mr. Snedaker requested a status report on Fire Station #13.  Ms. Mannix said they are 
still looking for alternative sites, and they directed a task order for the consultant to do a 
feasibility study about building the structure on the existing site. 
 
Mr. Snedaker recalled that the original site was 200 by 200 feet, but the State took 40 
feet; now the site is 200 by 160 feet.  Chair Jarrett asserted that the biggest issue the 
Committee had was using the site at Sunrise Boulevard at the beach for a back-in 
station. 
 
Regarding Station #13, Chief Hoechert stated they met with Antioch College, the State 
and others in January, 2015; they remain hopeful that Antioch College will agree there 
are no other parcels available for the fire house.   He clarified that the State is in favor of 
it, The Friends of Birch State Park seem interested in the swap, and they are just 
waiting on Antioch College.  Ms. Arbelaez said they make a monthly reminder call to the 
State. 
 
There was a brief discussion on the background of a potential swap involving Station 
#49.  Chief Hoechert stated that he had written a letter to the City Manager in opposition 
to the idea.   
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By consensus, the Committee agreed to have a meeting in October; staff would have to 
check room availability and schedules and then email the members. 
 
III.   Communication to the City Commission - none 
 
IV.   Adjournment 

 
Hearing no further business, the meeting was adjourned at 7:28 p.m. 
 
[Minutes prepared by J. Rubin, Prototype, Inc.] 
 

Attachments: 
Spreadsheet, “Fire Station Construction Comparison” – Ms. Mannix 
Drawings of schematic for FS #8 – Ms. Mannix 
Exhibit A – Ms. Mannix 


